Operable Units 1 and 2, Spring 2021
Update

Operable Unit -1 Design Investigation

The originally planned Design Investigation work
at Operable Unit 1 (OU-1) is wrapping up this
month. Early in April, the Potentially Responsible
Parties (PRPs) completed the borings planned near
the southern boundary of Area 1 that overlap the
Bridgeton Landfill. EPA expects to receive the sam-
pling results from these borings later this summer.

Crews will demobilize from the site while plans are
developed to perform additional perimeter “step-out”
borings and further investigate the extent of radio-
logically impacted material (RIM) south of the previ-
ous Area 2 boundary. Step-out borings are needed
where either trash or RIM was identified in OU-1
perimeter borings. The PRPs are currently develop-
ing plans for step-out borings outside the previously
estimated Area 2 boundary near the Buffer Zone/Lot
2A2 and St. Charles Rock Road, as well as outside the
west, north and east sides of the previously estimated
Area 1 boundary. EPA will review and approve these
plans when submitted by the PRPs. EPA anticipates
these additional step-out borings will be collected in
May, pending approval of the plans. EPA will con-
tinue to post these plans along with our comments
on the EPA Site Profile Page.

The PRPs will collect additional borings south of
the previously estimated Area 2 boundary. Plans for
this work are currently under development, but can-
not be completed until laboratory results from the
borings completed in March and April in these areas
are available. EPA expects to receive plans for this
work later this summer.

Operable Unit 2 Remedial Design

The Inactive Sanitary Landfill is the subject of the
OU-2 Remedial Design. As described above, ad-
ditional soil sampling is necessary to determine the
extent of RIM on the south side of Area 2 of OU-1.
The areas where this additional sampling is occurring
are identified on the map as the Construction and
Demolition Landfill and the Inactive Sanitary Land-
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fill. Until the extent of all the RIM in the Inactive

Sanitary Landfill is determined, some elements of the
OU-2 Remedial Design must be put on hold, such

as the Slope Stability Evaluation and Western Waste
Limit Investigation Plan, Soil Borrow Area Investiga-
tion Plan, and the 30% Remedial Design.

However, progress on the OU-2 Remedial Design
is continuing even though some actions are tempo-
rarily paused. EPA is currently reviewing the revised
OU-2 Landfill Gas Monitoring Plan. Once approved,
landfill gas monitoring wells will be installed outside
the perimeter of OU-2 and the data collected will
be used to determine if any landfill gas is moving
off-site. EPA is also reviewing a revised Stormwater
Monitoring Plan for OU-2, and once approved, this
plan will be implemented. Finally, work continues on
the Waste Separation Evaluation between the Inactive
Sanitary Landfill and the south quarry portion of the
Bridgeton Landfill, with a revised report expected in
May 2021.

Field Oversight and Health and Safety

Throughout the field work taking place at any of
the operable units, EPA has been present on-site ob-
serving the activities being conducted to ensure they
are performed in accordance with the approved Work
Plans or that any deviations are pre-approved by
EPA. In addition to the Work Plans for investigations,
the PRPs have established site-specific Health and
Safety Plans for the field work being conducted at
each OU. EPA oversight includes paying close atten-
tion to the health and safety practices to ensure these
plans are being strictly followed while the work is
being performed. In addition, the Health and Safety
Plans and field investigation Work Plans include ac-
tions to minimize the creation of dust during work.
Air monitoring at the site is ongoing and will contin-
ue throughout all field investigations. The Missouri
Department of Natural Resources is providing field
oversight support at both OU-1 and OU-2.

Plans referenced in this West Lake Update are
available for you to review at: www.epa.gov/super-

fund/westlakelandfill.
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https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=0701039
https://cumulis.epa.gov/supercpad/cursites/csitinfo.cfm?id=0701039
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Community Inquiries Find Us On .
Ben Washburn www.facebook.com/WestLakeLandfillSuperfundSite
913-551-7364 www.twitter.com/WestLakeSite

Washburn. Ben@ena. cov www.scribd.com/eparegion7
g - .
Arashburnbeecpa.gon www.epa.gov/superfund/westlakelandfill
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